COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/20/2004

ESTIMATE SUMMARY 07:14:17
CONTID: C13897 ESTIMATE NO: 0013 FINL SPEC YR:2002
PCN: 13897-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 210.0 DAYS TIME ALLOW: 208 WORK DAYS
SH 85 - Sedalia PERCENT TIME: 100.96 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: NH 0852-088
SH 85 - Sedalia
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 04/14/2003
18450 E. 28TH AVENUE DATE LET 02/27/2003 DATE WORK BEGAN
DATE AWARDED 03/03/2003 DATE TIME STOPPED 05/25/2004
DATE CONTRACT EXECUTED 03/25/2003 DATE ACCEPTED 05/25/2004
AURORA CcO 80011 303-363-1000 DATE NOTICE TO PROCEED 04/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,471,186.29 PARTICIPATING $ 5,471,186.31 S 1,100.07
AWARD PROJECT AMT: $  4,573,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 5,471,186.31 1,100.07
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,471,186.31 1,100.07
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 23,649.16
SECURITIES ENCUMBERED 0.00 -23,649.16
NET EARNINGS 5,471,186.31 1,100.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,471,186.31 1,100.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,100.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00015
0020 202-00020
0025 202-00027
0030 202-00035
0035 202-00037
0040 202-00080
0045 202-00090
0050 202-00190
0055 202-00203

C13897
13897-BID
NH 0852-088
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF

TREE

REMOVAL OF

HEADWALL

REMOVAL OF

CONCRETE BOX CULVERT

REMOVAL OF

RIPRAP

REMOVAL OF

PIPE

REMOVAL OF

END SECTION

REMOVAL OF

GUARD POST

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF CURB AND GUTTER

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

40,000.00000

17.000
EACH

620.00000

7.000
EACH

200.00000

8.000
EACH

1,000.00000

27.000
SY
6.00000
225.000
LF
15.00000
5.000
EACH
200.00000
3.000
EACH
80.00000
174.000
EACH
1.00000
9.000
SY
50.00000
174.000
LF

3.00000

PREV QTY/

QTY THIS PERIOD
QTY TO DATE

17.

17.

27.

27.

225.

225.

174.

174.

174.

174.

.000
.000
.000

000

.000

000

.000
.000
.000

.000
.000
.000

000

.000

000

000

.000

000

.000
.000
.000

.000
.000
.000

000

.000

000

.000
.000
.000

000

.000

000

ESTIMATE RUN 10/20/2004

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

07:14:17

CUMULATIVE
AMOUNT

40,000.

10,540.

1,400.

8,000.

3,375.

1,000.

240.

174.

450.

522.

00

00

00

00

.00

00

00

00

00

00

00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT : NH 0852-088 ESTIMATE NO: 0013 07:14:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 14,110.000 14,110.000
SY 0.000 0.00
1.70000 14,110.000 23,987.00
0065 202-00220 *REMOVAL OF ASPHALT MAT 26,701.000 26,701.000
SY 0.000 0.00
1.70000 26,701.000 45,391.70
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 11,699.000 11,699.000
SF 0.000 0.00
1.03000 11,699.000 12,049.97
0075 202-00810 *REMOVAL OF GROUND SIGN 33.000 33.000
EACH 0.000 0.00
50.00000 33.000 1,650.00
0080 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0085 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0090 202-01000 *REMOVAL OF FENCE 15,198.000 15,198.000
LF 0.000 0.00
0.26000 15,198.000 3,951.48
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 563.000 563.000
LF 0.000 0.00
4.00000 563.000 2,252.00
0100 202-01300 *REMOVAL OF END ANCHORAGE 11.000 11.000
EACH 0.000 0.00
100.00000 11.000 1,100.00
0105 202-05150 *SANDBLASTING 4,126.000 4,126.000
SF 0.000 0.00
0.50000 4,126.000 2,063.00
0110 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,728.000 115,728.000
cy 0.000 0.00
2.85000 115,728.000 329,824.80
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01100 PROOF ROLLING 7.000 7.000
HOUR 0.000 0.00
120.00000 7.000 840.00
0120 203-01500 BLADING 21.000 21.000
HOUR 0.000 0.00
130.00000 21.000 2,730.00
0125 203-01597 *POTHOLING 39.000 39.000
HOUR 0.000 0.00
260.00000 39.000 10,140.00
0130 206-00000 STRUCTURE EXCAVATION 2,988.000 2,954.000
cy 34.000 136.00
4.00000 2,988.000 11,952.00
0135 206-00060 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 180.000 180.000
cYy 0.000 0.00
80.00000 180.000 14,400.00
0140 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0145 206-01782 SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
7,000.00000 1.000 7,000.00
0150 206-01783 SHORING (AREA 3) 0.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0155 206-01784 SHORING (AREA 4) 0.000 0.000
L s 0.000 0.00
7,000.00000 0.000 0.00
0160 207-00205 TOPSOIL 15,381.000 15,381.000
cy 0.000 0.00
1.50000 15,381.000 23,071.50
0165 208-00005  EROSION LOG 453.000 453.000
LF 0.000 0.00

6.00000 453.000 2,718.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00011 EROSION BALES (WEED FREE) 252.000 252.000
EACH 0.000 0.00
17.50000 252.000 4,410.00
0175 208-00020 SILT FENCE 1,864.000 1,864.000
LF 0.000 0.00
2.00000 1,864.000 3,728.00
0180 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0185 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0190 208-00110 SEDIMENT REMOVAL AND DISPOSAL 5.000 5.000
cy 0.000 0.00
67.00000 5.000 335.00
0195 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0200 209-00000 WATER 1,446.000 1,446.000
MGAL 0.000 0.00
15.00000 1,446.000 21,690.00
0205 210-00001 *RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0210 210-00010 *RESET MAILBOX STRUCTURE 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0215 210-00810 *RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0220 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 212-00006 *SEEDING (NATIVE) 26.400 25.000
ACRE 1.400 420.00
300.00000 26.400 7,920.00
0230 213-00002 *MULCHING (WEED FREE HAY) 33.200 31.800
ACRE 1.400 420.00
300.00000 33.200 9,960.00
0235 213-00008 *MULCHING (WOOD CHIP) 351.000 351.000
CF 0.000 0.00
2.00000 351.000 702.00
0240 213-00061 *MULCH TACKIFIER 3,959.000 3,750.000
1B 209.000 418.00
2.00000 3,959.000 7,918.00
0245 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 112.000 112.000
EACH 0.000 0.00
40.00000 112.000 4,480.00
0255 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0260 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0265 215-00030 *TRANSPLANT TREE (1.5 TO 3 INCH) 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0270 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 4,242.000 4,242.000
Sy 0.000 0.00
6.00000 4,242.000 25,452.00
0275 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,554.000 4,554.000
sy 0.000 0.00

2.00000 4,554.000 9,108.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 217-00020 *HERBICIDE TREATMENT 1.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0285 304-09014 AGGREGATE BASE COURSE (SPECIAL) 15,238.620 15,238.620
TON 0.000 0.00
8.00000 15,238.620 121,908.96
0290 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 645.890 645.890
TON 0.000 0.00
90.00000 645.890 58,130.10
0295 403-32741 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 11,470.290 11,470.290
TON 0.000 0.00
36.50000 11,470.290 418,665.59
0300 403-34841 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 2,029.460 2,029.460
TON 0.000 0.00
38.00000 2,029.460 77,119.48
0305 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 12,334.510 12,334.510
TON 0.000 0.00
44.00000 12,334.510 542,718.44
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,496.000 5,496.000
GAL 0.000 0.00
0.60000 5,496.000 3,297.60
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 423.000 423.000
SY 0.000 0.00
36.00000 423.000 15,228.00
0320 412-00800 *CONCRETE PAVEMENT (8 INCH) 3,072.000 3,072.000
sy 0.000 0.00
31.00000 3,072.000 95,232.00
0325 412-01000 *CONCRETE PAVEMENT (10 INCH) 43,023.000 43,023.000
sY 0.000 0.00
24.00000 43,023.000 1,032,552.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,743.000 3,743.000
sY 0.000 0.00
2.00000 3,743.000 7,486.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 503-00036 *DRILLED CAISSON (36 INCH) 42.000 42.000
LF 0.000 0.00
225.00000 42.000 9,450.00
0340 506-00010 RIPRAP (SPECIAL) 1,502.000 1,502.000
cy 0.000 0.00
38.00000 1,502.000 57,076.00
0345 506-00206  RIPRAP (6 INCH) 190.000 190.000
cYy 0.000 0.00
35.00000 190.000 6,650.00
0350 506-00212 RIPRAP (12 INCH) 107.000 107.000
cy 0.000 0.00
45.00000 107.000 4,815.00
0355 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 61.620 61.620
TON 0.000 0.00
135.00000 61.620 8,318.70
0360 601-01000 CONCRETE CLASS B 75.100 75.100
cy 0.000 0.00
300.00000 75.100 22,530.00
0365 602-00020 REINFORCING STEEL (EPOXY COATED) 2,682.000 2,682.000
1B 0.000 0.00
1.00000 2,682.000 2,682.00
0370 603-01150 15 INCH REINFORCED CONCRETE PIPE 432.000 432.000
LF 0.000 0.00
30.00000 432.000 12,960.00
0375 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,529.000 1,529.000
LF 0.000 0.00
36.00000 1,529.000 55,044.00
0380 603-01240 24 INCH REINFORCED CONCRETE PIPE 383.000 383.000
LF 0.000 0.00
37.00000 383.000 14,171.00
0385 603-01480 48 INCH REINFORCED CONCRETE PIPE 151.000 151.000
LF 0.000 0.00

80.00000 151.000 12,080.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0395 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0400 603-10150 15 INCH CORRUGATED STEEL PIPE 67.000 67.000
LF 0.000 0.00
32.00000 67.000 2,144.00
0405 603-10180 18 INCH CORRUGATED STEEL PIPE 475.000 475.000
LF 0.000 0.00
32.00000 475.000 15,200.00
0410 603-10240 24 INCH CORRUGATED STEEL PIPE 108.000 108.000
LF 0.000 0.00
36.00000 108.000 3,888.00
0415 603-30015 15 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0420 603-30018 18 INCH STEEL END SECTION 17.000 17.000
EACH 0.000 0.00
200.00000 17.000 3,400.00
0425 603-30024 24 INCH STEEL END SECTION 9.000 10.000
EACH -1.000 -200.00
200.00000 9.000 1,800.00
0430 603-70604 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 240.000 240.000
LF 0.000 0.00
240.00000 240.000 57,600.00
0435 603-70804 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 167.000 167.000
LF 0.000 0.00
280.00000 167.000 46,760.00
0440 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 604-16005 INLET TYPE 16 (5 FOOT) 37.000 37.000
EACH 0.000 0.00
1,300.00000 37.000 48,100.00
0450 604-16010 INLET TYPE 16 (10 FOOT) 5.000 5.000
EACH 0.000 0.00
1,800.00000 5.000 9,000.00
0455 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0460 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0465 604-50062 GRATING AND FRAME 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0470 604-56000 SLOTTED VANE DRAIN 14.000 14.000
EACH 0.000 0.00
1,000.00000 14.000 14,000.00
0475 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,607.000 8,607.000
LF 0.000 0.00
10.00000 8,607.000 86,070.00
0480 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0485 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0490 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0495 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00

1,500.00000 3.000 4,500.00
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PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 606-02005 *END ANCHORAGE (FLARED) 27.000 27.000
EACH 0.000 0.00
1,100.00000 27.000 29,700.00
0505 607-00005 *END POST 3.000 3.000
EACH 0.000 0.00
100.00000 3.000 300.00
0510 607-00010 *CORNER AND LINE BRACE POST 61.000 61.000
EACH 0.000 0.00
100.00000 61.000 6,100.00
0515 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 15,859.000 15,859.000
LF 0.000 0.00
1.00000 15,859.000 15,859.00
0520 607-11460 *FENCE WOOD RAILING 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0525 607-11525 *FENCE (PLASTIC) 393.000 393.000
LF 0.000 0.00
5.00000 393.000 1,965.00
0530 607-60116 *16 FOOT GATE 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0535 608-00006 *CONCRETE SIDEWALK (6 INCH) 5,837.000 5,837.000
sy 0.000 0.00
22.00000 5,837.000 128,414.00
0540 608-00010 *CONCRETE CURB RAMP 94.000 94.000
sy 0.000 0.00
80.00000 94.000 7,520.00
0545 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 820.000 820.000
LF 0.000 0.00
8.00000 820.000 6,560.00
0550 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 10,483.000 10,483.000
LF 0.000 0.00
5.50000 10,483.000 57,656.50
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 14,973.000 14,973.000
LF 0.000 0.00
9.00000 14,973.000 134,757.00
0560 609-24002 GUTTER TYPE 2 (2 FOOT) 429.000 429.000
LF 0.000 0.00
11.00000 429.000 4,719.00
0565 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 46,564.000 46,564.000
SF 0.000 0.00
4.00000 46,564.000 186,256.00
0570 612-00001 *DELINEATOR (TYPE I) 13.000 13.000
EACH 0.000 0.00
15.00000 13.000 195.00
0575 612-00002 *DELINEATOR (TYPE IT) 19.000 19.000
EACH 0.000 0.00
15.00000 19.000 285.00
0580 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0585 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,143.000 1,143.000
LF 0.000 0.00
7.00000 1,143.000 8,001.00
0590 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,724.000 1,724.000
LF 0.000 0.00
7.00000 1,724.000 12,068.00
0595 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0600 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0605 614-00011 *SIGN PANEL (CLASS I) 329.000 329.000
SF 0.000 0.00

14.00000 329.000 4,606.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004
PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 614-00012 *SIGN PANEL (CLASS II) 99.000 99.000
SF 0.000 0.00
14.00000 99.000 1,386.00
0615 614-00013 *SIGN PANEL (CLASS III) 94.000 94.000
SF 0.000 0.00
14.00000 94.000 1,316.00
0620 614-01502 *STEEL SIGN POST (2 INCH ROUND) 618.000 618.000
LF 0.000 0.00
14.00000 618.000 8,652.00
0625 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 252.000 252.000
LF 0.000 0.00
25.00000 252.000 6,300.00
0630 614-70116 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0630 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000
EACH 0.000 0.00
700.00000 9.000 6,300.00
0635 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0640 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0645 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00

100.00000 4.000 400.00
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0645 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0650 614-72864 *FIRE PREEMPTION UNIT 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0655 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
12,750.00000 0.000 0.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLES 0.000
WITH LIGHTS
EACH 0.000 0.00
10,096.70000 0.000 0.00
0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 0.000
WITH LIGHTS
EACH 0.000 0.00
9,174.45000 0.000 0.00
0665 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0665 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 0.000
STEEL (1MA)
EACH 0.000 0.00
8,602.20000 0.000 0.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00

450.00000 0.000 0.00
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0675 614-86245 *CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
18,273.31000 1.000 18,273.31
0675 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000
EACH 0.000 0.00
15,532.31000 0.000 0.00
0680 617-03010 DETOUR CULVERT PIPE 587.000 587.000
LF 0.000 0.00
40.00000 587.000 23,480.00
0685 619-00007 CONNECT TO EXISTING WATERLINE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0690 619-06060 6 INCH DUCTILE IRON PIPE 0.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0695 621-00450 *DETOUR PAVEMENT 6,233.000 6,233.000
SY 0.000 0.00
11.50000 6,233.000 71,679.50
0700 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0705 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
230,000.00000 1.000 230,000.00
0710 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0715 627-00005 *EPOXY PAVEMENT MARKING 403.000 403.000
GAL 0.000 0.00
55.00000 403.000 22,165.00
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 719.000 719.000
GAL 0.000 0.00

33.00000 719.000 23,727.00
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0725 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,504.000 1,504.000
SF 0.000 0.00
13.00000 1,504.000 19,552.00
0730 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 979.000 979.000
(WORD-SYMBOL)
SF 0.000 0.00
11.30000 979.000 11,062.70
0735 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,463.000 1,463.000
LINE)
SF 0.000 0.00
9.20000 1,463.000 13,459.60
0740 630-00000 *FLAGGING 3,407.000 3,407.000
HOUR 0.000 0.00
18.50000 3,407.000 63,029.50
0745 630-00007 *TRAFFIC CONTROL INSPECTION 130.000 130.000
DAY 0.000 0.00
100.00000 130.000 13,000.00
0750 630-00012 *TRAFFIC CONTROL MANAGEMENT 181.000 181.000
DAY 0.000 0.00
360.00000 181.000 65,160.00
0755 630-80001 *FLASHING BEACON (PORTABLE) 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0760 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
100.00000 3.000 300.00
0765 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 87.000 87.000
EACH 0.000 0.00
60.00000 87.000 5,220.00
0770 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 42.000
EACH 0.000 0.00
100.00000 42.000 4,200.00
0775 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00

110.00000 8.000 880.00
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0780 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 185.000 185.000
SF 0.000 0.00
15.00000 185.000 2,775.00
0785 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0790 630-80360 *DRUM CHANNELIZING DEVICE 217.000 217.000
EACH 0.000 0.00
30.00000 217.000 6,510.00
0795 630-80370 CONCRETE BARRIER (TEMPORARY) 5,140.000 5,140.000
LF 0.000 0.00
15.00000 5,140.000 77,100.00
0800 630-80380 *TRAFFIC CONE 125.000 125.000
EACH 0.000 0.00
15.00000 125.000 1,875.00
0805 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0810 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0815 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0825 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,751.330 12,751.330
FA 0.000 0.00
1.00000 12,751.330 12,751.33
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0835 700-70013 F/A CONCRETE INCENTIVE PAYMENT 18,814.200 18,814.200
FA 0.000 0.00
1.00000 18,814.200 18,814.20
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 352.800 0.000
FA 352.800 352.80
1.00000 352.800 352.80
0845 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70025 F/A QUALITY INCENTIVE PAYMENT -1,324.910 -1,324.910
FA 0.000 0.00
1.00000 -1,324.910 -1,324.91
0855 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70035 F/A LANDSCAPING 3,223.460 1,072.500
FA 2,150.960 2,150.96
1.00000 3,223.460 3,223.46
0865 700-70035 F/A PRAIRIE DOG 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70040 F/A RAILROAD 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70042 F/A RAILROAD FLAGGING 14,538.380 13,168.070
FA 1,370.310 1,370.31
1.00000 14,538.380 14,538.38
0880 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,237.550 1,237.550
FA 0.000 0.00
1.00000 1,237.550 1,237.55
0885 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0973 203-00060 EMB MATL (CIP) CO #2 2,410.000 2,410.000
cy 0.000 0.00
20.00000 2,410.000 48,200.00
0975 603-05015 15 IN RCES CO # 2 1.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
0980 603-10300 30 IN CSP CO # 2 120.000 120.000
LF 0.000 0.00
52.00000 120.000 6,240.00
0985 603-30030 30 IN SES CO # 2 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0990 625-00000 CONST SURVEYING CO # 2 1.000 1.000
LS 0.000 0.00
17,325.32000 1.000 17,325.32
0995 626-00000 MOBILIZATION CO # 2 1.000 1.000
L S 0.000 0.00
23,250.00000 1.000 23,250.00
1000 700-70012 F/A ASPH PVMT INCENTIVE CO # 2 0.000 0.000
FA 0.000 0.00
27,175.00000 0.000 0.00
1005 700-70013 F/A CONC INCENTIVE PYMT CO # 2 0.000 0.000
F A 0.000 0.00
7,010.00000 0.000 0.00
1010 700-70025 F/A QUALITY INCENTIVE PYMT CO # 2 0.000 0.000
FA 0.000 0.00
13,270.00000 0.000 0.00
1015 613-30400 LIGHT STD ALUM (40 FT) CO # 4 2.000 2.000
EACH 0.000 0.00
2,461.00000 2.000 4,922.00
1020 613-40010 LIGHT STD FOUNDATION CO # 4 2.000 2.000
EACH 0.000 0.00
1,242.00000 2.000 2,484.00
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1025 608-01000 BITUM SIDEWALK CO #2 80.360 80.360
TON 0.000 0.00
90.00000 80.360 7,232.40
1030 625-00001 CONST SURVEYING (HOUR) CO #5 15.000 15.000
HOUR 0.000 0.00
100.00000 15.000 1,500.00
1035 700-70034 F/A REMOVAL OF BRIDGE 10,511.720 10,511.720
FA 0.000 0.00
1.00000 10,511.720 10,511.72
1040 700-70033 F/A WATER LINE SLEEVE 1,583.130 1,583.130
F A 0.000 0.00
1.00000 1,583.130 1,583.13
1045 611-00014 14 FT CATTLE GD 1.000 1.000
EACH 0.000 0.00
4,849.51000 1.000 4,849.51
1050 612-00041 DELIN (FLEX) (TY I) 136.000 136.000
EACH 0.000 0.00
24.20000 136.000 3,291.20
1055 612-00042 DELIN (FLEX) (TY II) 165.000 165.000
EACH 0.000 0.00
26.40000 165.000 4,356.00
1060 612-00043 DELIN (FLEX) (TY III) 67.000 67.000
EACH 0.000 0.00
28.60000 67.000 1,916.20
1065 613-00201 2 IN ELEC COND (JACKED) 150.000 150.000
LF 0.000 0.00
15.40000 150.000 2,310.00
1070 210-01130 RES GDRAIL TY 3 CO #11 315.000 315.000
LF 0.000 0.00
5.78000 315.000 1,820.70
1080 700-70033 F/A RENTAL OF RESIDENCE 2,596.250 2,596.250
FA 0.000 0.00

1.00000 2,596.250 2,596.25
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1085 627-00001 PVMT MKG PAINT 5.000 5.000
GAL 0.000 0.00
127.10000 5.000 635.50
1090 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) ROADWAY 2,193.000 2,193.000
sY 0.000 0.00
4.65000 2,193.000 10,197.45
CAT 0200 CURRENT AMT $ 5,264,152.62 $ 5,068.07 $ 5,264,152.62
CAT NOO0300 G-17-CF
0895 206-00000 STRUCTURE EXCAVATION 2,886.000 2,886.000
cY 0.000 0.00
4.00000 2,886.000 11,544.00
0900 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,931.000 1,931.000
cy 0.000 0.00
6.00000 1,931.000 11,586.00
0905 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0910 510-20100 STRUCTURAL PLATE ARCH (SPECIAL) 114.000 114.000
LF 0.000 0.00
600.00000 114.000 68,400.00
0910 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0915 601-01000 CONCRETE CLASS B 109.400 109.400
cy 0.000 0.00
300.00000 109.400 32,820.00
0920 602-00020 REINFORCING STEEL (EPOXY COATED) 7,429.000 7,429.000
1B 0.000 0.00
1.00000 7,429.000 7,429.00
1075 601-40200 CLASS 5 FINISH CO #12 915.000 915.000
SF 0.000 0.00
2.40000 915.000 2,196.00
CAT 0300 CURRENT AMT $ 148,975.00 $ 0.00$ 148,975.00
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CAT NO0305 G-16-C

0925 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 657.000 657.000
sy 0.000 0.00
4.65000 657.000 3,055.05
0930 403-34871  *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 72.480 72.480
TON 0.000 0.00
44.00000 72.480 3,189.12
0935 420-00500  *GEOTEXTILE (PAVING) 542.000 542.000
sy 0.000 0.00
10.00000 542.000 5,420.00
0940 515-00400  *CONCRETE SEALER 175.000 175.000
sy 0.000 0.00
8.50000 175.000 1,487.50
0945 515-00410  CONCRETE SEALER (CALCIUM NITRITE) 175.000 175.000
sy 0.000 0.00
70.00000 175.000 12,250.00
0950 518-01002  BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0955 601-06150  CONCRETE (PATCHING) 225.000 225.000
SF 0.000 0.00
25.00000 225.000 5,625.00
CAT 0305 CURRENT AMT $ 31,026.67 $ 0.00$ 31,026.67

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0960 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
0965 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
0970 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1095 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -3,968.000 0.000
DOL -3,968.000 -3,968.00
1.00000 -3,968.000 -3,968.00
CAT 0400 CURRENT AMT $ 27,032.00 $ -3,968.005s 27,032.00

PROJECT TOTAL CURRENT AMT §

5,471,186.29 $

1,100.07 $ 5,471,186.29



